CHANGE ORDER No. 1

PROJECT: Rolater Road (Independence to Coit)
PROJECT NUMBER: CIP05-0018

ORIGINAL CONTRACT: $ 2,026,389.32 : October 02, 2007

VENDOR:
Mario Sinacola and Sons Excavating, Inc.
P.O. Box 2329
Frisco, Texas 75034
Phone: (214) 387-3900
Fax: (214) 387-3940
You are directed to make the changes noted below in the subject Contract:

City of Frisco, Texas

Owner:

Dated:

NATURE OF CHANGES:

Original
item Unit of Contract Revised Total Change
ftem Description Measure Quantity Adjustment Quantity  Unit Price Amount

Barb Wire

9 Fence LF 2,105 45 2,150 $250 § 112.50
PVC SCH 40

52 Conduit 2" LF 4,660 30 4,690 $8.40 $ 252.00
58 Silt Fence LF 4,785 15 4,800 $1.58 % 23.70
63 Hydromuich Sy 12,820 16,220 29,040 $040 § 11,616.00
64 Block Sod SY 26,560 -16,220 10,340 $1.94 % (31,466.80)

2" Water
91 Service Bore LF 0 55 55 $30.00 § 1,650.00
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Remove 24"
91 Thermo LF 0 20 20 $4.03 3 80.60
Remove 8"
92 Thermo LF 0 220 220 $2.01 $ 442 .20
93 24" Stop Bar LF 0 50 50 $5.18 $ 259.00
8" Crosswalk
94 Striping LF 0 220 220 $2.88 $ 633.60

NET
CHANGE $ (16,397.20)

Contract Price Prior to this Change:

Net Increase / Decrease Resulting from this Change Order:

Current Contract Price including this Change Order:
Contract Time prior to this Change Order:
Net Increase Resulting from this Change Order:

Contract Time Including this Change Order:

$ 2,026,389.32

$ (16,397.20)

$ 2,009,992.12

210 Calendar Days

0 Calendar Days

210 Calendar Days
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The above changes are approved:
City of Frisco, Texas
By: % A;M ”Z//ﬁé ,
J T pd
Name/Title: Elizabeth Metting, P.E., Assistant Director / City Engineer
Dated: /}(/5//0 g

Mario Sinacola and Sgns—Exsavatmgdm:

Name/Title: Mi hael Sinacola, Vice President
Dated: D cember 2, 2008
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